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vs. 1 NO. T02-0094 

PETITION FOR SUPPLEMENTAL ORDER 

Comes now Kaskaskia Regional Port District and requests an additional 75 days 

from April 20,2004, in which to complete the above identified project and in support 

thereof states: 

1. Previously, the Port District requested additional time because the asphalt 

suppliers were not able to supply the necessary asphalt until April, 2004. 

2. During the months of March and April, the General Contractor anticipated 

that all the necessary dirt work would be completed. However, due to excessive water at 

the site, the necessary dirt work could not be performed. The project cannot be 

completed due to this environmental factor, by April 20, 2004. 

3. Moreover, the utility adjustments along Illinois Route 154 were not 

performed in a timely fashion by the utility companies, thus delaying the performance by 

our contractors. 

DOCKETED 
1 

WPR 2 1 2004 



4. These matters were beyond the control of the Kaskaskia Regional Port 

District. 

WHEREFORE, Petitioner requests an additional 75 days within which to 

complete the project. 

Respectfully submitted, 
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Stwhen P. McGlvnn 
116‘ South Charles Street 
Belleville, 11. 62220 
(618) 234-8800 
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